Centre Number: 56601
Candidate Number 3047
Candidate Name: Martin Namukombo

1 .=.1 week

1 = 1 wek

ACTIVITY	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE
Research and decide on draft topics	2	1	2	100%
Begin writing "initial record of Ideas"	1	3	1	100%
Submit initial record of ideas and meeting with supervis	1	4	1	100%
create rough draft of project	2	5	3	100%
Get journal for recording project progress	1	5	1	100%
begin collect resources Buy books needed Begin online programming lessons	6	6	5	100%
begin reading databse book		7		100%
Begin working on rough draft of database		8	1	100%
finalise new draft for title following previous discussion	1	8	1	100%
Prepare Proposal A	2	9	1	100%
Meeting with supervisor Submit Proposal A	1	12	1	100%
redesign flowchart for program	1	13	1	100%
Begin reading 2 other books look into types of fingerprint scanner Buy fingerprint scanner	1	14	3	100%
Begin research in computer vision Collect research materials online	2	26		80%
Begin building database		11		45%
Update Gantt chart with plans for summer Outline plans before writing planning review	2	17	2	100%
Meeting with supervisor Submit planning review	2	19	2	10%
complete database book Build final database	3	22	2	100%
complete other 2 books		26		80%
Get in touch with matthew from morphosmart security	1	26	1	100%
build own classifying model	3	28	5	60%
research on cloud computing		32	3	100%
build new design for project model to fit the microsoft	3	35	7	100%
research on adding and removing data from database	1	42	1	100%
begin sorting all resources Change title to suit new design	2	42	2	100%
Mid-project review and meeting with supervisor	1	44	1	100%
final draft of gantt chart	1	44	1	100%
begin running test runs	2	45	2	100%
organise resources	2	47	2	100%
organise flowchart	1	49	1	100%
starg working on GUI	2	49	4	100%
Project Product review	1	53	1	100%
organise resources	1	54	1	100%
collect visual data to be used in presenation	1	54	1	100%
begin work on powerpoint	1	55	1	100%
practice presentation skills	2	55	2	100%
Presenatation A	4	57	4	100%
Finalise project report	2	61	2	100%
finish up summary	2	63	`2	100%
Submit project report	1	65	1	100%
submit sumarry and reflection	1	65	1	100%